

Primavera P6 Professional Advanced R8.3

Duration: 2 Days

What you will learn

This Primavera P6 Professional Advanced R8.3 training teaches you about resource management topics like manual allocation, bucket planning and leveling. Project management topics include earned value analysis, advanced scheduling and creating timescaled logic diagrams via Visualizer.

Learn To:

- Use bucket planning.
- Use resource leveling.
- Use earned value analysis.
- Calculate percent complete.
- Calculate multiple float paths.
- Analyze resource usage,

Benefits to You

Understand P6 Professional's advanced resource and project management functionality so you can make improved decisions when managing your projects. You'll learn how to manage resources effectively to maximize investment and use advanced project management techniques to ensure maximum return on investment.

Continuing Education Units

Professional Development and Continuing Education Units:

13 PDUs and 1.3 CEUs. Please note that this course uses the P6 Optional Client (Windows based client)

Live Virtual Class Format

A Live Virtual Class (LVC) is exclusively for registered students; unregistered individuals may not view an LVC at any time. Registered students must view the class from the country listed in the registration form. Unauthorized recording, copying, or transmission of LVC content may not be made.

Audience

- Business Analysts
- End Users
- Functional Implementer
- Project Manager

Related Training

Required Prerequisites

Primavera P6 Professional Fundamentals Rel 8.3

Suggested Prerequisites

Basic knowledge of P6 Professional

Basic project management knowledge

Course Objectives

Use the Assignments window

Assign cost accounts

Analyze resources

Bucket planning

Level resources

Use earned value

Analyze resources and roles

Calculate percent complete

Use advanced scheduling techniques

Use timescaled logic diagrams

Course Topics

Using Earned Value Analysis

Calculating Planned Value Cost

Calculating Actual Cost

Calculating Earned Value Cost

Measuring Performance Percent Complete

Managing Multiple Projects

Opening Multiple Projects

Setting the Default Project

Analyzing Resources and Roles

Using the Resource Usage Profile

Using the Resource Usage Spreadsheet

Manually Allocating Resources

Viewing the Assignments Window
Viewing and Editing Allocation

Using Bucket Planning

Editing Future Buckets
Using Curves

Leveling Resources

Setting Leveling Options
Leveling Based on Priority

Advanced Scheduling

Multiple Float Paths
Calendar Effect on Lag
Scheduling Out-of-Sequence Activities

Using Primavera Visualizer

Choosing a Template
Creating Timescaled Logic Diagrams
Customizing the Gantt Chart